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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

IERBYS site visit 0900-1000. Inspect delivery of material for mechanical piping pipe supports. Track
progress of FWS mechanical piping installation. Work on mechanical punch list. Misc MEP paperwork
and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6", 10", and 12" DIP PS Delivery

I met with Tom Colombo at 1000 in the FWS trailer at Pier 7 to discuss the activities for the day. He
showed me a box of threaded rods that had been delivered that morning. The rods thread through the
rollers for the PS-22 and PS-23 pipe supports for supporting the DIP force mains at the transition between
the SAS and Skyway structures. I inspected the material, found it was free from damage and complete per
the attached COCs, and pulled the orange tags.

Also delivered during the morning was the longer WT sections for PS-5 pipe supports at the expansion
loop at PP 125. Review of the packing slips, COCs and Mill Certs indicated the materal was cut sections
of WT 6 x 25. The approved shop drawings specified WT 6 x 17.5, and as such, this material was
rejected.

Sal Gomez, new hire welder for FWS, spent the shift welding the standard sized WT for the 10" CCSF
Sewer Force Main PS-5 west of PP 125 EB.

At PP 102 along the south barrier of the WB bridge, the painters were painting the deck of the OBG
outside the barrier and I noted that they painted the inside of the PS-12 channels. I informed Bill
O'Sullivan that this paint would have to be removed at that location and at all PS-12 locations before the
concrete is poured.

122 0-000-000.122

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping 125 0-000-000.125
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Tim Esquivel and Josh Johnson spent the shift setting up access, then welding lugs on the bike path 2 1/2"
DW line at the PS-7 at PP 110.

Ian Burkhart and Wayne Ellis spent the shift installing the PS-3 and PS-3s pipe clamps on the 2 1/2" DW
and 4" CA lines from approximate PP 75 to PP 79 along the bike path.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Barry Mallaney spent 4 hours and Jim Perry spent the shift welding the branch utility outlets on sections of
4" CA line to be installed on the north barrier of the WB bridge at the transition between the SAS and
Skyway structures.

Dave Law spent the shift laying out pipe runs for the expansion loops at PP 125, and assisted in the other
operations.

Narciso Biagi served as the general foreman and Tom Colombo as the superintendent in support of all the
FWS operations.

At 1430, I met with Rob Kobal at the site to discuss potential problems with the 4" CA line. ABF began
using the permanent air line to power their air power tools when the deck was cleared for paving in mid-
June. The compressor at the YBI substation could not provide enough capacity, so ABF used their air
compressor at W2 to supplement the CT compressor. Rob Kobal indicated that the permanent air line is
not full of condensate and demonstrated by opening a valve on one of the lines. He indicated that he
wanted these lines purged such to not damage the traveler pneumatics during testing.

I notified Bill O'Sullivan of this issue and suggested that the driers on the ABF compressor needed
servicing. I also asked him to open the valve at all the locations where there is an automatic drain on the
permanent system.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Mechanical Piping

Barry Mallaney spent 4 hours welding the victaulic grooved ends on the 4" CA line over the cable housing
at PP 119 to PP 121 outside the north barrier of the WB. This work was directed in the response to RFI
3347.

Narciso Biagi spent 2 hours laying out the work, and Tom Colombo spent two hours grooving the 4" pipe
stubs that Barry M. welded on the 4" CA lines.

001 0-MSI-EFA.187

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC
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Diary: Dispute

Bike Path Piping

I went to bike path on July 15 to measure the clearance between the installed 4" piping and the suspender
brackets. Every location I measured met the requirement of at least 19mm clearance, with the exception
of PP 16, were the clearance may be slightly less and PP 14 where I could not measure due to the
presence of the emergency egress gate runner.

At 1500, I discussed this issue with Tom Colombo and asked him to remeasure the clearance at PP 16 and
measure the clearance at PP 14. I informed him that this would not be extra work because it is a
requirement of CCO 229.

002 0-ALS-ALS.229
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